CONTI D: C20904

PCN. 20904- BI D

105 WORK DAYS

CONTRACT DESCRI PTI ON\:
Rl FY18 CRACK SEAL

PRQJECT NO STAR100-
Rl FY18

NAME OF ROAD:

PRQJECT COUNTI ES: DENVER

CONTRACTOR:

| NTERSTATE SEALANT & CONCRETE,

S40 W24211 ROCKWOOD WAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

PERCENT TI ME: ORI G TI ME ALLOW

255
CRACK SEAL

ESTI MATE RUN

105 WORK DAYS

Page 1
10/ 26/ 2017
20:52: 10

WAUKESHA W 53189

CURRENT PROJIECT AMI:  $ 1, 464, 953. 50

AWARD PRQJIECT AM: $ 1, 398, 949. 50
PERCENT COVPLETE: 7.75%
FUNDS AVAI LABLE: $ 1, 351, 398. 00
TOTAL CLAI MB: $ 0. 00

APPROVED FOR PAYMENT BY

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

I NC. PAY PER OD ENDI NG 10/ 20/ 2017 DATE TI ME STARTED 10/ 01/ 2017
DATE LET 05/ 11/ 2017 DATE WORK BEGAN
DATE AWARDED 05/ 18/ 2017 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 06/ 08/ 2017 DATE ACCEPTED
(262)547- 6316 DATE NOTI CE TO PROCEED 10/ 01/ 2017

$ 113, 555. 50 $ 113, 555. 50
0. 00 0. 00
113, 555. 50 113, 555. 50
0.00 0. 00
113, 555. 50 113, 555. 50
-2,516. 27 -2,516. 27
0.00 0.00
111, 039. 23 111, 039. 23
0.00 0.00
0.00 0.00
111, 039. 23 111, 039. 23
0.00 0.00
PAENT DE s 111,09.23

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20904 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20904-BI D ESTI MATE RUN 10/ 26/ 2017
PRQJECT: STAR100- 255 ESTI MATE NO 0001 20:52: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 203-02330 Labor er 5. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0010 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0015 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0020 408- 01000 Hot Poured Joint and Crack Seal ant 227.000 0. 000
TON 6. 675 28, 969. 50
4, 340. 00000 6. 675 28, 969. 50
0025 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 140 29, 680. 00
212, 000. 00000 0. 140 29, 680. 00
0030 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 1. 000 11, 500. 00
11, 500. 00000 1. 000 11, 500. 00
0035 627-00008 *Modi fi ed Epoxy Pavenent Marking 196. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 362. 000 0. 000
GAL 0. 000 0. 00
55. 00000 0. 000 0. 00
0045 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3,577. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00
0050 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 147. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0055 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 401. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00



CONTI D C20904 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20904-BI D ESTI MATE RUN 10/ 26/ 2017
PRQJECT: STAR100- 255 ESTI MATE NO 0001 20:52: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00003 *Uni formed Traffic Control 1, 000. 000 0. 000
HOUR 44.500 890. 00
20. 00000 44. 500 890. 00
0065 630- 00004 *Traffic Control Vehicle 1. 000 0. 000
EACH 0. 500 5, 000. 00
10, 000. 00000 0. 500 5, 000. 00
0070 630-80341 *Construction Traffic Sign (Panel Size A 6. 000 0. 000
EACH 3. 000 3.00
1. 00000 3. 000 3.00
0075 630-80342  *Construction Traffic Sign (Panel Size B) 52. 000 0. 000
EACH 11. 000 11. 00
1. 00000 11. 000 11. 00
0080 630-80343  *Construction Traffic Sign (Panel Size O 13. 000 0. 000
EACH 2.000 2.00
1. 00000 2.000 2.00
0085 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 500 1, 500. 00
1, 000. 00000 1. 500 1, 500. 00
0090 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0095 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 25. 000 25.00
1. 00000 25. 000 25. 00
0100 630-80380 *Traffic Cone 500. 000 0. 000
EACH 125. 000 125. 00
1. 00000 125. 000 125. 00
0105 630-85041 *Mobi | e Attenuator 105. 000 0. 000
DAY 6. 000 600. 00
100. 00000 6. 000 600. 00
0110 632-00000 N ght Work Lighting 1. 000 0. 000
LS 1. 000 35, 000. 00
35, 000. 00000 1. 000 35, 000. 00



CONTI D C20904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20904- BI D ESTI MATE RUN 10/ 26/ 2017
PRQIECT: STAR100- 255 ESTI MATE NO 0001 20:52: 10
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700- 70010 F/ A M nor Contract Revisions 64, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700- 70380 F/ A Erosion Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,463,953.50$% 113,555.50 % 113, 555. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0130 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1,000.00 $ 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 1,464,953.50% 113,555.50 % 113, 555. 50



